
From: Ng, Henry H. [HNg@GilbaneCo.com] 

Sent: Tuesday, March 9, 2021 9:11 AM 

To: Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) [paul.stoick@navy.mil]; Mccray, 

Sean-Ryan CTR (USA) [sean-ryan.mccray.ctr@navy.mil]; Delong, Douglas E CTR USN 

COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Liscio, Matthew P CIV 

USN NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Womack, Brett 

[BWomack@GilbaneCo.com]; Tom, Kimberly F. [KTom@GilbaneCo.com]; Cooper, Jerry 

[JCooper@GilbaneCo.com]; Chris Bryson [chris.bryson@envirachem.com]; Berry, Adam L 

[berry@battelle.org]; 'jensenj1@battelle.org' [jensenj1@battelle.org]; Naimi, Hamidullah CTR 

NAVFAC SW, ROICC5 [hamidullah.naimi.ctr@navy.mil]; Olmstead, Anthony 

[TOlmstead@GilbaneCo.com] 

Subject: [Non-DoD Source] D-0005, CTO 0001; Daily QC Package for HPNS Parcel C Bldg. 

211/253 Rad Remediation for Mar 08 2021 

Attachments: CQC Report Bldg 211-253_08Mar21.pdf; DPR 150_030821_Parcel C Buildings 

211 and 253.pdf; HPS_Parcel C_Tailgate_08Mar21.pdf; HPS_Parcel_C_FAR_08Mar21.pdf 

 

 
HPS Parcel C Bldg. 211/253 Rad Remediation Team, 
 
Please find attached the Daily Reports for N62473-17-D-0005 project activities conducted on 
03/08/2021, including: 
 
Daily Contractor Production Report 
Daily QC Report 
Field Activity Report 
Tailgate Safety Form 
 
No team member experience any symptoms   
Please do not hesitate to contact me with any questions, comments or concerns. 
 
 
Henry Ng| Design Engineer III | Gilbane  

Gilbane Building Company | Celebrating 150 Years 
1655 Grant Street, Suite 1200, Concord CA 94520 
O: 925.946.3316 |   
www.gilbaneco.com 
LinkedIn  Facebook  Twitter  Instagram 
Subscribe to the Gilbane Ink Blog 
 
CONFIDENTIALITY NOTICE: 

This electronic mail transmission and any accompanying documents contain information belonging to the 

sender (Gilbane) which may be confidential and/or legally privileged. This information is intended only for 

the use of the individual or entity to whom this electronic mail transmission was sent as indicated above. If 

you are not the intended recipient, any disclosure, copying, distribution, or action taken in reliance on the 

contents of the information contained in this transmission is strictly prohibited.  

 

https://no-click.mil/?https://www.gilbaneco.com/
https://no-click.mil/?https://www.linkedin.com/company/gilbane-building-company/
https://no-click.mil/?https://www.facebook.com/GilbaneBuildingCompany/
https://no-click.mil/?https://twitter.com/GilbaneBuilding
https://no-click.mil/?https://www.instagram.com/gilbanebuilding/
https://no-click.mil/?https://www.gilbaneco.com/blog/
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 DAILY QUALITY CONTROL REPORT 

P
H

A
S

E
 

CONTRACT NO / TO NO: N62473-17-D-0005  
GILBANE PROJECT NO.:  
J310000100 

 REPORT NO: 150 

PROJECT TITLE / LOCATION:                    

Parcel C, Building 211/253 Radiological 
Remediation, Hunters Point Naval Shipyard, 
San Francisco, CA 

 DATE:  03/08/21 

P
R

E
P

A
R

A
T

O
R

Y
                                                              PREPARATORY PHASE INSPECTIONS PERFORMED TODAY          YES          NO     

(Attach 2-page Preparatory Phase Checklist for each DFOW.) 

Schedule 
Activity No. 

          Definable Feature of Work 

 None 

IN
IT

IA
L

 

                                                        INITIAL PHASE INSPECTIONS PERFORMED TODAY  
   
        YES  

   
         NO     

(Attach Initial Phase Checklist for each DFOW.) 

Schedule 
Activity No. 

          Definable Feature of Work 

 None 

F
O

L
L

O
W

-U
P

 FOLLOW UP INSPECTIONS PERFORMED TODAY 

WORK OBSERVED COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?                YES                 NO     

WORK OBSERVED COMPLIES WITH SAFETY REQUIREMENTS?                YES                     NO     

Schedule 
Activity No. 

         Definable Feature of Work and Work Description  

4 DFOW 4 Backfill and Restoration of Trenches. Prep area to receive backfill import next day.  
 

  

   

TESTS & INSPECTIONS PERFORMED TODAY (List:  tests/inspections performed, methods used, who performed, equipment calibration 

Radiation equipment and dust monitoring equipment 
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY 

DFOW / Description DFOW / Description 

 NA NA 

    

SUBMITTALS REVIEWED TODAY: None 

MATERIAL RECEIPT INSPECTIONS PERFORMED 

Supplier Material Received/Results (Attach completed Material Receipt Inspection Checklist) 

  

INSTRUCTIONS GIVEN TO SUBCONTRACTORS OR RECEIVED FROM CLIENT / DIFFERING SITE CONDITIONS, ERRORS OR 
DISCREPANCIES NOTED / REMARKS: 
Perform all work per plans and specifications. 
Keep work areas clean of all debris always. Avoid areas with fugitive ACM until they can be abated. 
 
 

On behalf of Gilbane Federal, I certify that this report is complete and 
correct, and that the equipment and material used and the work performed 
during this reporting period follow the contract plans, drawings, and 
specifications to the best of my knowledge, except as noted in this report.  

Henry Ng     

PROJECT QC MANAGER PRINT AND SIGN 
 

03/08/21 

DATE 
 

NOTE: Include as an attachment to the Daily QC Report: The Daily Production Report, Subcontractor daily logs, material receipts and bills of lading, inspection and test results, 
Nonconformance Reports, Site Safety Sign-in Logs, and other records developed or received on today’s report date. 

 



PROJECT NO.
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DAILY PRODUCTION REPORT 
PHOTO LOG

J310000100 Hunters Point Naval Shipyard, San Francisco, CAP
R
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150

Project No. Project Title / Location Day of Report Report No.

N62473-17-D-0005 Parcel C Buildings 211/256 
08-Mar-21

Size Photo to 2.55" Height or 3.40" Width Size Photo to 2.55" Height or 3.40" Width

Size Photo to 2.55" Height or 3.40" WidthSize Photo to 2.55" Height or 3.40" Width

Building recieiving area for clean import fill at Parcel C
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Size Photo to 2.55" Height or 3.40" Width Size Photo to 2.55" Height or 3.40" Width

Daily Production Report and Photo Log_Rev 2012 1 of 1







 FIELD ACTIVITY REPORT 
 

Project: Parcel C Buildings 211 and 253 Date:  3-08-21 Page    1 of 1 
Client: Navy Contract 

No.: 
N624373-17-D0005 Project No.: J310000100 

Work Description: Radiological Remediation 
Subcontractors/Visitors: N/A 
Weather:     45 (F) Morning   /   60  (F) Afternoon cloudy AM cloudy PM 

DESCRIPTION OF FIELD ACTIVITIES AND EVENTS 

0600: Tailgate in building 400. Went over trench safety, fallen debris on south side of bldg.253. Proper lifting of hay bale 

0800: Bring BMPs over to Parcel C to build receiving area of clean fill.  

1100: Area ready to receive clean fill from Baylands tomorrow 3-9-21. 5 Trucks scheduled. 

1100: Site secure. Off site. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Prepared by:  Signature:  Date:  

 Tony Olmstead    3-8-21 
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